




Systems and Infrastructure Development Roadmap



Planning and Service Management Roadmap





Project Progress and Completion Estimates

Recently Completed

SPLIT.4: access object migration tools

SPLIT.8: Sapindale UX improvements to admin tools

SPLIT.6: archival manifest tools

SPLIT.5: internal platform services API

Estimated Completion: 0-3 Months

SPLIT.9: integrate legacy databased with access platform

SWIFT: install new Swift servers

SPLIT.2: collection management tools

SPLIT.7: manifest editing tools

SPLIT.12: metadata loading/updating tools

Estimated Completion: 3-6 Months

OCR: integrate OCR into access platform

METADATA: support ingest and indexing of transcription metadata

METADATA: integrate side-loaded metadata with access platform

SWIFT: migrate access repository to expanded cluster

No Completion Estimate / Not Yet Planned

ARCHIVEMATICA: packaging and ingest services adopted

IIIF: image viewer integrated into platform

PDF/OCR: migrate PDF and OCR management to access platform

PDF/OCR: standardize PDF download options



Project and Milestone Details

